ROCKVILLE
TownN CENTER

Rockville Town Square
Construction Ahead

Note: This report is for information only, and is subject to weather, material availability, and
other issues. Refer to official construction schedule for detail and exact dates.

Major Construction Activities:

Activity Start Date End Date
Utility work with in E. Middle Lane & 9/9/04 12/30/04
Newmarket Street
Sheeting and Shoring (Pile Driving) Entire 8/25/04 2/11/05
site * Depending on
Block 4 Closing

Potential Citizen Interaction, Traffic, & Public Utility Issues:

Activity Start Date End Impact
Date/Duration
Lane Closure, E. 9/13/04 12/30/04 Close one lane, one way traffic east
Middle Lane bound on East Middle Lane
maintained. Detour on Maryland
Avenue.
February 1 week East bound lane closed for 3 days
2005 then West bound lane closed next 3
days.
Lane Closure N. 9/13/04 12/30/04 Closing outside Northbound lane, the
Washington Street inside Northbound lane shifted to the
left with left turn lane removed.
Southbound Two-way traffic
maintained.
Lane Closure Beall | November | 6 weeks Close Beall to thru traffic
Avenue 2004
Two inside lanes each way will be
July 2005 | 1 month closed. Two way traffic is
maintained.
Hungerford Drive | January 1 month Close west most South bound lane
2005
Truck Traffic for 8/10/04 2/28/04 Flagmen periodically stopping traffic
Excavation
Sidewalk Closures | 7/13/04 End of

Project




Major Delays:
Note: This only covers major delays to the project anticipated to cause the finish date to slip 30
days or more.

No major delay to date.
Block 4 closing critical to maintaining current schedule.

Noise Issues:
e Sheeting and Shoring operations will be taking place from 7 a.m. to 5 p.m.
Monday —Friday and 9 a.m. to 5 p.m. Saturday
e Demolition and Excavation operations will be taking place 7 a.m. to 7 p.m
Monday-Friday and 9 a.m. to 7 p.m. Weekends.



